



High Littleton Church of England Primary School Action Plan 2022-2023

Date	Action	Who	When	Success criteria	Evaluation
Sept 22	New picnic benches for quiet area	AW/JM	ASAP	Children having more spaces to sit and eat lunch or read	Completed
Oct 22	Clear left side of playground of brambles and blackthorn	AW/JM	Ongoing	Health and safety and clearing areas for tyre seats	Completed clearing, tyre seats ongoing
Feb 22	Parent helpers. Area around Blue container to be used for OPAL resources	AW/JM parent helpers	5.2.23	Area to store resources Holes for trees Pond drainage	Completed
Feb 22	Pond area to be reclaimed for garden	ALL	Ongoing, start process feb 22	Open area for garden and sensory garden	Long term plan Started feb 22
Feb 22	TA training Rachel Murray	TA/lunchtime staff	6.2.23	Improved training/CPD for playteam	Completed
Feb/March	Survey to all	AW/JM		Involving	



High Littleton Church of England Primary School Action Plan 2022-2023

23	children of what they would like in the playground			children in decision making about their playground	
Feb 23	New Trees to be planted including Fruit and other types.	ALW/IG	01/02/23	To provide more shade and replace the trees that have been taken down	Ongoing 20/3/23
Feb 23	Truck to be permanently moved	SB/ALW	01/02/23	Posing a hazard and children are unable to play on it	Ongoing